



Next Steps and Project Timeline

Next Steps:

- Public Comment Period (ends May 28, 2021)
- Environmental Clearance
- Preparation of Plans, Specifications & Estimates (PS&E) for Potential Construction Bidders
- Secure Construction Funding
- Approval of Construction Plans and Contract Letting

Project Timeline:

Public Meeting Held - May 13, 2021

*Schematic Approved - July 2021**

*ENV Clearance Anticipated - Late 2021**

*Anticipated Ready to Let Date - June 2023**

*** Dates Subject to Change**