Next Steps: Process Timeline



*We Are Here

March 2-3, 2022

Public Meeting

Summer 2022

Environmental Studies and Design Schematics

Late Summer 2022

Draft EIS

End of 2022

Public Hearing

End of 2023

Final EIS/Record of Decision

After ENV Clearance

ROW Acquisition

2024-2027

• Final Design and Utility Adjustments

Spring 2027

Anticipated Ready to Let

Preliminary and subject to change based on funding.

Phase 1 project cost is approximately \$367.7 million and is not currently funded for construction.