


SH 190 PROJECT SCHEDULE

We are here



Schematic Design & Environmental Clearance

12-18 MONTHS APPROX.

Design & ROW Acquisition

24 MONTHS

Construction

40 MONTHS

- Refine schematic design to reflect public comments and concerns
- Identify preferred alignment alternative
- Revise and submit draft EIS to TxDOT and FHWA
- FHWA/TxDOT approval
- Public Hearing
- Public comment period
- Environmental clearance

- Plan, Specification & Estimate (PSE) preparation
- Utility relocation
- Right of way acquisition

- Dependent on funding