

SH 114 IMPROVEMENTS



PROCESS SCHEDULE

Ongoing Public Involvement

**PRELIMINARY
DESIGN**

*Spring
2020*

**ENVIRONMENTAL
CLEARANCE**

*Summer
2020*

**FINALIZE
PS&E**

*Fall
2021*

**UTILITY
COORDINATION**


*Fall
2021*

**ANTICIPATED
READY-TO-LET
DATE**


*Winter
2022*

**This project schedule and dates are preliminary and based on available funding.*

SH 114 AT GRADE MAINLANES TYPICAL SECTION




EXISTING SH 114




PROPOSED SH 114

SH 114 ELEVATED MAINLANES TYPICAL SECTION



EXISTING SH 114



PROPOSED SH 114