## Process Schedule

## ONGOING PUBLIC INVOLVEMENT COMPLETE PS&E, PUBLIC MEETING ENVIRONMENTAL READY TO LET SCHEMATIC ROW ACQUISITION APPROVAL CLEARANCE & UTILITY CLEARANCE SPRING 2020 **SUMMER 2019** FALL 2020 **WINTER 2022** 2022

<sup>\*</sup>This project schedule and dates are preliminary and based on available funding.