

Next Steps and Project Timeline



2024-2025

Preliminary
Design,
Stakeholder
Coordination, and
Data Collection

May 2025

Public Meeting

Fall 2025

Refine
Engineering
Design

Spring 2026

Finalize
Schematic
Design

Summer 2028

Environmental
Clearance

To Be
Determined

Ready to Let

Advancement from phase to phase is contingent upon the outcome of the previous phase and funding availability. Schedule is subject to change pending coordination and public involvement.