TEXAS DEPARTMENT OF TRANSPORTATION

EIS TIMELINE

2020			2021					2022					2023
SUMMER 2020	FALL 2020	WINTER 2020	WINTER 2021	SPRING 2021	SUMMER 2021	FALL 2021	WINTER 2021	WINTER 2022	SPRING 2022	SUMMER 2022	FALL 2022	WINTER 2022	WINTER 2023

WE ARE HERE

PRE-SCOPING

AGENCY SCOPING

PROJECT NOTICE OF INTENT & PUBLIC SCOPING

ALTERNATIVE SCREENING AND EVALUATION

PUBLIC MEETING
PRESENTATION OF REASONABLE ALTERNATIVES

TECHNICAL STUDIES, DEVELOP DRAFT EIS INCLUDING PRE-FERRED ALTERNATIVE, AGENCY REVIEWS

PUBLIC HEARING
PRESENTATION OF PREFERRED ALTERNATIVE

FINAL EIS/ ROD

DATA COLLECTION, FIELD INVESTIGATIONS, AND SURVEY

SCHEMATIC DEVELOPMENT

SCHEMATIC DEVELOPMENT (PREFERRED ALTERNATIVE)

PUBLIC AND STAKEHOLDER OUTREACH