Project Timeline

Project Timeline*

Fall 2022	Fall 2023	November 2023	Summer 2024	Early 2025	Spring 2028
• Begin Schematic Development	• Begin Environmental Studies	• Public Meeting WE ARE HERE	• Schematic Approval	• Environmental Clearance • ROW Acquisition Begins	• Anticipated Construction Let Date

**Tentative and subject to change*