Project Timeline

WE ARE HERE

Anticipated
Environmental
Design . . B Clearance & B Anticipated
Refinement P el Right-of-Way Ready to Let
Acquisition
Begins

Project Kickoff X8 Public Meeting

FALL 2022 JUNE 2023 2023 - 2024 SUMMER 2024 FALL 2024

Dates are approximate and subject to change.

US 287 from US 67 to BUS 287 June 1, 2023





