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Connecting you with Texas.

Project Timeline *

Winter 2025

Begin Data 
Collection & 
Schematic 

Development

We Are Here

August 2026

Public Meeting

Fall 2026 to 
Winter 2027

Refine 
Schematic 

Development & 
Conduct 

Environmental 
Studies

Spring 2028

Anticipated
Environmental 

Clearance

To Be
Determined

Ready to Let

*Dates are tentative and subject to change pending on-going project development and funding availability.


