Project Timeline

Conceptual Stakeholder Virtual Public Schematic
Schematic Meetings Meeting Approval

APRIL 2020 SPRING 2020 SUMMER 2020 NOV. 2020 SUMMER 2022

WE ARE HERE

Public Hearing Environmental Right of Way Anticipated
Clearance Acquisition Ready to Let for
Construction

DEC. 2022 SPRING 2023* 2023/2024*

*Dates are subject to change and are based on available funding

FM 741 from US 175 to FM 548 Dec. 15, 2022



