
7

2020-2021

Data Collection

July 2022

Public Meeting

Environmental 
Assessment 
Begins

WE ARE HERE

Fall 2022

Refine/ Design 
Engineering

Winter/Spring 2022

Finalize Design

Spring 2023

Public Hearing

Summer/Fall 2023

Environmental 
Clearance

ROW Acquisition 
Begins

2026

Ready to Let

Schedule is subject to change pending coordination and public involvement.

Project Timeline

US 80 and Spur 557




