



Schedule (as of December 1, 2009)

Oct. 28, 2009

Receive FHWA Approval of Schematics for All Three Segments of IH 35E

May - June 2010

Conduct Public Hearings *

Summer 2010

Anticipating Environmental Clearance from FHWA *

Fall 2010 / 2011

Right of Way Mapping / Acquisition **

Early Project Design **

2012 / 2013

Early Project Construction may Begin **

* Tentative, Subject to FHWA Review and Approval

** Tentative, Subject to Availability of Funding



Dallas District