



Feasibility Study Process

Identify, evaluate and compare various
US 287 Frontage Road Build Alternatives



Present the No Build and Build Alternative Concepts at a
Series of June 2019 Public Meetings



Review Public Meeting comments and continue coordination
with Municipalities. Develop a Recommended Alternative.



**We Are
Here**

Present the Recommended Alternative at an
April 2020 Virtual Public Meeting



Finalize US 287 Feasibility Study
Summer 2020

