

Feasibility Study Timeline*

2022-2023

Preliminary
Engineering &
Environmental
Data Collection

Spring 2023

Explore & Analyze Alternative Solutions

June 20, 2023

Public Meeting #1

Fall 2023

Determine the Recommended Alternative

April 30, 2024

Public Meeting #2

Present the Recommended Alternative

Summer 2024

Complete Feasibility Study



Next Steps after this Feasibility Study

SCHEMATIC DESIGN, ENVIRONMENTAL STUDIES & PUBLIC INVOLVEMENT FINAL DESIGN,
CONSTRUCTION PLANS,
COST ESTIMATES &
UTILITIES COORDINATION

CONSTRUCTION

NOTE: FM 455 funding has not been identified for any phase beyond this FM 455 Feasibility Study.

IDENTIFY
RIGHT-OF-WAY NEEDS

RIGHT-OF-WAY

ACQUISITION & PURCHASES

* Subject To Change