Anticipated Timeline





2-4 YEARS*

Develop

schematic and

environmental

clearance

5-8 YEARS*

Right of way

acquisition, utility

adjustments, and

final design

圓

*Contingent on available funding

9-11 YEARS*

Construction