



I-345 CONNECTS TIMELINE*



FROM I-30 TO WOODALL RODGERS FREEWAY (SPUR 366) | CSJ: 0092-14-094 | MARCH 19 & 21, 2024



2023	Spring 2024	Summer/ Fall 2024	Fall 2024	Spring 2025	2027-2028
<p>City of Dallas Coordination</p> <p>May 2023 City of Dallas passes Resolution of Support for the I-345 Connects Project</p> <p>Fall 2023 </p> <ul style="list-style-type: none"> • Begin preliminary engineering design (schematic) and environmental review (Environmental Assessment) • Begin coordination with City of Dallas staff 	<p>Public Meeting Series</p> <p>To be presented:</p> <ul style="list-style-type: none"> • Project purpose and need • Timeline • Environmental Constraints • Draft Schematic • Potential surplus right of way • Potential capping areas • Changes in access • Project partner coordination 	<p>Refine schematic design and finalize</p>	<p>Public Hearing</p> <p>To be presented:</p> <ul style="list-style-type: none"> • Draft Environmental Assessment (EA) and technical reports • Schematic • Refinements to potential surplus ROW • Refinement to potential capping areas • Refinements to changes in access • Urban/Aesthetic Elements • Updated project timeline • Partner Coordination update • Draft Interstate Access Justification Report (IAJR), includes safety and traffic analysis 	<p>Anticipated Environmental Clearance</p>	<p>**Anticipated Ready to Let</p>

Estimated Construction Cost = \$1.6 Billion

*Timeline and construction cost are subject to change
**Project is currently unfunded and cannot let until funding is identified