

★ We are here

Spring 2025	Summer 2025	Winter 2026-2027	Summer 2027	Fall 2027	TBD
Preliminary Environmental Review	Public Meeting	Schematic Approval	Public Hearing	Environmental Clearance	Ready to Let*

Timeline and construction cost are subject to change
Advancement from phase to phase is contingent upon the outcome of the previous phase and funding availability.
*Project letting and construction dependent on funding availability

**Estimated
Construction Cost
\$75.9 million**