Project Timeline*

Project Timeline

SPRING 2020

Data Collection **SUMMER 2020** to SPRING 2022

Revise Schematic Plans

Loop 12 From Spur 408 to south of State Highway 183



MAY 3&5, 2022

Public Meetings

LATE 2022

Finalize Schematic Plans

WE ARE HERE

SPRING 2023

Public Hearing

SUMMER 2023

Environmental Clearance

ROW Acquisition Begins

**Project cannot let until funding is identified

CSJs: 0581-02-077, 0581-02-146, 0581-02-154

2026

Anticipated **Ready To** Let Date**

*Subject to change

