Project Timeline*

Fall 2020

Conceptual Alternatives

January 28, 2021

First Public **Meeting****

*Timeline subject to change **Held virtually due to the COVID-19 pandemic *** "Let Date" refers to the date when TxDOT notifies the construction community that a project is ready to be bid on. Construction on a project begins after the letting process is complete.

US 380 from CR 560 to CR 699 (Hunt County Line) **Collin County, Texas**

Fall 2021

Draft Schematic

Preliminary **Engineering &** Environmental Analysis

April 28, 2022

Second Public Meeting

Summer 2 **Early 202**

Refine Sche

Environmen Review

	WE ARE HERE	
2022 - 3	► March 23, 2023	Summer 2023
ematic ntal	<section-header></section-header>	<section-header><section-header><section-header><section-header><section-header><section-header></section-header></section-header></section-header></section-header></section-header></section-header>



CSJs: 0135-05-028, 0135-04-038, 0135-17-002, and 0135-06-038

2026

Anticipated **Ready to** Let Date***



