

Project Timeline

Project Timeline*

SPRING 2019
TO FALL 2021

Alternatives
Development
with City of Dallas

FALL 2021 TO
SPRING 2022

Develop
Schematic &
Environmental
Studies

SPRING 2022
TO SUMMER 2022

Finalize
Schematic
Conduct
Public Hearing
Complete
Environmental
Documentation

SUMMER 2022
TO FALL 2024

ROW
Acquisition

FALL 2024
TO 2029

Construction

**Tentative subject to change and based on identifying full funding.*