

Feasibility Study Timeline*



"Next Steps" after this Feasibility Study

SCHEMATIC DESIGN, ENVIRONMENTAL STUDIES & PUBLIC INVOLVEMENT FINAL DESIGN,
CONSTRUCTION PLANS,
COST ESTIMATES &
UTILITIES COORDINATION

PHASED CONSTRUCTION

NOTE: FM 407 funding has not been identified for any phase beyond this FM 407 Feasibility Study.

IDENTIFY
RIGHT-OF-WAY NEEDS

RIGHT-OF-WAY ACQUISITION & PURCHASES

* Subject To Change

FM 407 Public Meeting March 6, 2023