Project Timeline*

Fall 2020

Feasible Alternatives Evaluation

January 28, 2021

First Public Meeting

ſ	Fa 2
	R
	D
	Ε

US 380 from CR 560 to CR 699 (Hunt County Line) **Collin County, Texas**

Fall 021 efine esign/ ngineering April 28, 2022

Second Public Meeting

Late 2022 Final Design

WE ARE HERE

Early 2023

Public Hearing Spring 2023

Environmental Clearance

ROW Acquisition Begins



CSJs: 0135-05-028, 0135-04-038, 0135-17-002



*Timeline subject to change **Project cannot let until funding is identified



